

DETAILED TABLE OF CONTENTS

<i>Preface to the Fifth Edition (SIE)</i>	<i>xv</i>
<i>Preface to the Fifth Edition</i>	<i>xix</i>
<i>Guided Tour</i>	<i>xxii</i>
1. Introduction to Software Project Management	1
1.1 Introduction	1
1.2 Why is Software Project Management Important?	1
1.3 What is a Project?	2
1.4 Software Projects versus Other Types of Project	4
1.5 Contract Management and Technical Project Management	4
1.6 Activities Covered by Software Project Management	4
1.7 Plans, Methods and Methodologies	7
1.8 Some Ways of Categorizing Software Projects	8
1.9 Stakeholders	10
1.10 Setting Objectives	10
1.11 The Business Case	12
1.12 Project Success and Failure	12
1.13 What is Management?	14
1.14 Management Control	16
1.15 Traditional versus Modern Project Management Practices	17
<i>Conclusion</i>	<i>18</i>
<i>Annex 1 Contents List for a Project Plan</i>	<i>19</i>
<i>Further Exercises</i>	<i>19</i>
2. Project Evaluation and Programme Management	21
2.1 Introduction	21
2.2 A Business Case	22

x *Detailed Table of Contents*

2.3	Project Portfolio Management	24
2.4	Evaluation of Individual Projects	25
2.5	Cost–benefit Evaluation Techniques	27
2.6	Risk Evaluation	33
2.7	Programme Management	36
2.8	Managing the Allocation of Resources within Programmes	37
2.9	Strategic Programme Management	38
2.10	Creating a Programme	39
2.11	Aids to Programme Management	41
2.12	Some Reservations about Programme Management	42
2.13	Benefits Management	43
	<i>Conclusion</i>	45
	<i>Further Exercises</i>	45

3. An Overview of Project Planning **47**

3.1	Introduction to Step Wise Project Planning	47
3.2	Step 0: Select Project	49
3.3	Step 1: Identify Project Scope and Objectives	51
3.4	Step 2: Identify Project Infrastructure	53
3.5	Step 3: Analyse Project Characteristics	55
3.6	Step 4: Identify Project Products and Activities	56
3.7	Step 5: Estimate Effort for Each Activity	61
3.8	Step 6: Identify Activity Risks	63
3.9	Step 7: Allocate Resources	64
3.10	Step 8: Review/Publicize Plan	64
3.11	Steps 9 and 10: Execute Plan/Lower Levels of Planning	66
	<i>Conclusion</i>	66
	<i>Further Exercises</i>	67

4. Selection of an Appropriate Project Approach **68**

4.1	Introduction	68
4.2	Build or Buy?	70
4.3	Choosing Methodologies and Technologies	71
4.4	Software Processes and Process Models	75
4.5	Choice of Process Models	75
4.6	Structure versus Speed of Delivery	75
4.7	The Waterfall Model	76
4.8	The Spiral Model	78
4.9	Software Prototyping	79
4.10	Other Ways of Categorizing Prototypes	80
4.11	Incremental Delivery	82
4.12	Atern/Dynamic Systems Development Method	85
4.13	Rapid Application Development	87
4.14	Agile Methods	88
4.15	Extreme Programming (XP)	89
4.16	Scrum	92
4.17	Managing Iterative Processes	93

4.18	Selecting the Most Appropriate Process Model	94	
	<i>Conclusion</i>	95	
	<i>Further Exercises</i>	95	
5.	Software Effort Estimation		97
5.1	Introduction	97	
5.2	Where are Estimates Done?	99	
5.3	Problems with Over- and Under-Estimates	101	
5.4	The Basis for Software Estimating	102	
5.5	Software Effort Estimation Techniques	103	
5.6	Bottom-up Estimating	104	
5.7	The Top-down Approach and Parametric Models	105	
5.8	Expert Judgement	106	
5.9	Estimating by Analogy	107	
5.10	Albrecht Function Point Analysis	108	
5.11	Function Points Mark II	110	
5.12	COSMIC Full Function Points	112	
5.13	COCOMO II: A Parametric Productivity Model	113	
5.14	Cost Estimation	118	
5.15	Staffing Pattern	118	
5.16	Effect of Schedule Compression	119	
5.17	Capers Jones Estimating Rules of Thumb	120	
	<i>Conclusion</i>	122	
	<i>Further Exercises</i>	123	
6.	Activity Planning		126
6.1	Introduction	126	
6.2	The Objectives of Activity Planning	127	
6.3	When to Plan	128	
6.4	Project Schedules	128	
6.5	Projects and Activities	129	
6.6	Sequencing and Scheduling Activities	134	
6.7	Network Planning Models	135	
6.8	Formulating a Network Model	135	
6.9	Adding the Time Dimension	139	
6.10	The Forward Pass	139	
6.11	The Backward Pass	142	
6.12	Identifying the Critical Path	143	
6.13	Activity Float	144	
6.14	Shortening the Project Duration	145	
6.15	Identifying Critical Activities	145	
6.16	Activity-on-Arrow Networks	146	
	<i>Conclusion</i>	153	
	<i>Further Exercises</i>	153	
7.	Risk Management		155
7.1	Introduction	155	

xii *Detailed Table of Contents*

7.2 Risk 156
7.3 Categories of Risk 157
7.4 A Framework for Dealing with Risk 159
7.5 Risk Identification 159
7.6 Risk Assessment 160
7.7 Risk Planning 164
7.8 Risk Management 165
7.9 Evaluating Risks to the Schedule 167
7.10 Applying the PERT Technique 167
7.11 Monte Carlo Simulation 173
7.12 Critical Chain Concepts 175
Conclusion 180
Further Exercises 180

8. Resource Allocation **183**

8.1 Introduction 183
8.2 The Nature of Resources 184
8.3 Identifying Resource Requirements 185
8.4 Scheduling Resources 187
8.5 Creating Critical Paths 191
8.6 Counting the Cost 193
8.7 Being Specific 193
8.8 Publishing the Resource Schedule 194
8.9 Cost Schedules 194
8.10 The Scheduling Sequence 197
Conclusion 199
Further Exercises 199

9. Monitoring and Control **202**

9.1 Introduction 202
9.2 Creating the Framework 202
9.3 Collecting the Data 205
9.4 Review 208
9.5 Project Termination Review 211
9.6 Visualizing Progress 212
9.7 Cost Monitoring 215
9.8 Earned Value Analysis 216
9.9 Prioritizing Monitoring 221
9.10 Getting the Project Back to Target 222
9.11 Change Control 224
9.12 Software Configuration Management (SCM) 226
Conclusion 231
Further Exercises 232

10. Managing Contracts **233**

10.1 Introduction 233
10.2 Types of Contract 234

10.3	Stages in Contract Placement	239
10.4	Typical Terms of a Contract	243
10.5	Contract Management	246
10.6	Acceptance	246
	<i>Conclusion</i>	247
	<i>Further Exercises</i>	247

11.	Managing People in Software Environments	249
11.1	Introduction	249
11.2	Understanding Behaviour	251
11.3	Organizational Behaviour: A Background	252
11.4	Selecting the Right Person for the Job	253
11.5	Instruction in the Best Methods	255
11.6	Motivation	255
11.7	The Oldham–Hackman Job Characteristics Model	258
11.8	Stress	259
11.9	Health and Safety	260
11.10	Some Ethical and Professional Concerns	260
	<i>Conclusion</i>	262
	<i>Further Exercises</i>	263
12.	Working in Teams	264
12.1	Introduction	264
12.2	Becoming a Team	265
12.3	Decision Making	268
12.4	Organization and Team Structures	273
12.5	Coordination Dependencies	279
12.6	Dispersed and Virtual Teams	280
12.7	Communication Genres	282
12.8	Communication Plans	284
12.9	Leadership	284
	<i>Conclusion</i>	286
	<i>Further Exercises</i>	287
13.	Software Quality	288
13.1	Introduction	288
13.2	The Place of Software Quality in Project Planning	289
13.3	The Importance of Software Quality	290
13.4	Defining Software Quality	290
13.5	ISO 9126	292
13.6	Product and Process Metrics	298
13.7	Product versus Process Quality Management	298
13.8	Quality Management Systems	300
13.9	Process Capability Models	302
13.10	Techniques to Help Enhance Software Quality	310
13.11	Testing	314
13.12	Software Reliability	320

xiv *Detailed Table of Contents*

13.13 Quality Plans 321

Conclusion 321

Further Exercises 322

Appendix A Prince2—An Overview	324
Appendix B Project Management Tools	335
Appendix C Answer Pointers	338
Further Reading	378
Index	383