Exercise 5-2

The estimated costs are:


a.  $ 240,000


b.  $180,000


c.  $120,000

The major weaknesses are:


a.  Requires good, realistic historical data.


a.  If total cost estimate is off, all other costs will be off.


b.  Project must be very similar to past projects for subdeliverables to be useful
