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	Case 6.2 Shoreline Stadium Case
	pp. 36-37
	See Shoreline TM errata 7e document
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	Exercise 5 Network Diagram

LS cell in Activity 2 Node
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	Exercise 8 Predecessor column and ID for Doors activity
	B         Pour Foundation         B
C         Erect frame                 C
D         Roof                            C

E         Windows                    C

            Doors                          C

G         Electrical               D.E,F,G
H       Rough-in frame           F,G
I          Door opener               H,I
J          Paint                             J
K        Cleanup       


	B         Pour Foundation         A
C         Erect frame                 B
D         Roof                            C

E         Windows                     C

F          Doors                          C
G         Electrical                    \C             

H       Rough-in frame          D,E,F,G
I          Door opener               F,G
J          Paint                             H,I
K        Cleanup                        J   
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	Red Zuma Case Part B
	“Detailed Product Design is expected to take 3 days longer than planned. Build Prototypes is expected to take 2 days longer than planned and Finalized Product Design is expected to take 3 days longer than planned.
	“Detailed Product Design is expected to take 3 days longer than planned. Build Prototypes is expected to take 2 days longer than planned and Finalized Product Design is expected to take 3 days longer than planned.


