

## **Chapter 22**

### ***Additional Case Study Work, Exercises and Projects***

22.D Prepare a draft project plan with staffing levels for one of the pilot projects you identified in 21.B